
Contents

Foreword	xiii
About this book	xvii
Introduction	xxi
Chapter 1. Operational Research	1
1.1. A history	1
1.2. Fields of application, principles and concepts	2
1.2.1. Identification	3
1.2.2. Modeling	4
1.2.3. Solution.	6
1.2.4. Validation	6
1.2.5. Implementation	7
1.2.6. Improvement	7
1.3. Basic models	8
1.4. The future of OR.	8
Chapter 2. Elements of Graph Theory	11
2.1. Graphs and representations	11
2.2. Undirected graph	12
2.2.1. Multigraph	12
2.2.2. Planar and non-planar graph	13
2.2.3. Connected and unconnected graph.	13
2.2.4. Complete graph	14
2.2.5. Bipartite graph	14
2.2.6. Partial graph, subgraph, clique and stable	14
2.2.7. Degree of a vertex and a graph	15

2.2.8. Chain and cycle in a graph	16
2.2.9. Level of connectivity (or beta index)	17
2.2.10. Eulerian graph	18
2.2.11. Hamiltonian graph	19
2.2.12. Planar graph	19
2.2.13. Isthmus	21
2.2.14. Tree and forest	21
2.2.15. Arborescence	22
2.2.16. Ordered arborescence	23
2.3. Directed graph or digraph	24
2.3.1. Path and circuit in a digraph	25
2.3.2. Absence of circuit in a digraph	26
2.3.3. Adjacency matrix	27
2.3.4. Valued graph matrix	28
2.4. Graphs for logistics	28
Chapter 3. Optimal Paths	31
3.1. Basic concepts	31
3.2. Dijkstra's algorithm	32
3.2.1. An example of calculating minimal paths	33
3.2.2. Interpreting the results of the calculations	34
3.3. Flyod–Warshall's algorithm	34
3.3.1. Creating the starting matrices (initialization of the algorithm)	34
3.3.2. Filling the matrices for the following iterations	35
3.3.3. An example of calculating minimal paths	36
3.3.4. Interpreting the results	39
3.4. Bellman–Ford's algorithm	40
3.4.1. Initialization	40
3.4.2. The next iterations with relaxation	41
3.4.3. An example of calculation	41
3.4.4. Interpreting the results	44
3.5. Bellman–Ford's algorithm with a negative circuit	44
3.5.1. Example	45
3.6. Exercises	48
3.6.1. Exercise 1: optimizing journey time	48
3.6.2. Exercise 2: a directed graph with negative cost edge	48
3.6.3. Exercise 3: routing data packets	49
3.6.4. Solution for exercise 1	50
3.6.5. Solution for exercise 2	50
3.6.6. Solution for exercise 3	52

Chapter 4. Dynamic Programming	55
4.1. The principles of dynamic programming	55
4.2. Formulating the problem	56
4.2.1. Example 1 – the pyramid of numbers	57
4.2.2. Example 2 – the Fibonacci sequence	58
4.2.3. Example 3 – the knapsack	60
4.3. Stochastic process	63
4.4. Markov chains	64
4.4.1. Property of Markov chains	64
4.4.2. Classes and states of a chain	66
4.4.3. Matrix and graph	67
4.4.4. Applying Markov chains	68
4.5. Exercises	70
4.5.1. Exercise 1: Levenshtein distance	70
4.5.2. Exercise 2	71
4.5.3. Exercise 3 (Ehrenfest model)	71
4.5.4. Solutions for exercise 1	72
4.5.5. Solutions for exercise 2	73
4.5.6. Solutions for exercise 3	74
Chapter 5. Scheduling with PERT and MPM	77
5.1. The main concepts	77
5.2. Critical path method	78
5.3. Precedence diagram	79
5.4. Planning a project with PERT/CPM	81
5.4.1. History	81
5.4.2. Methodology	82
5.5. Example of determining at critical path with PERT	92
5.5.1. From the scenario, creating the predecessor table	93
5.5.2. Creating the graph	93
5.5.3. Numbering the vertices	95
5.5.4. Determining the earliest dates of each of the tasks	95
5.5.5. Determining the latest dates of each of the tasks	96
5.5.6. Determining one or more critical paths	98
5.6. Slacks	99
5.6.1. Total slack	100
5.6.2. Free slack	100
5.6.3. Independent slack	100
5.6.4. Properties	101
5.7. Example of calculating slacks	101
5.8. Determining the critical path with a double-entry table	102

5.8.1. Creating a table from our example	102
5.8.2. Filling in the table	103
5.8.3. Earliest start dates	104
5.8.4. Latest finish dates.	105
5.8.5. Critical path	107
5.9. Methodology for planning with MPM	108
5.9.1. A history	108
5.9.2. Formulating the graph	108
5.9.3. Building rules	109
5.9.4. Earliest and latest dates	110
5.9.5. Determining the critical path	112
5.10. Example of determining a critical path with MPM	112
5.10.1. Creating the graph.	112
5.10.2. Determining the earliest date of each task.	113
5.10.3. Determining the latest dates of each task	114
5.10.4. Determining the critical path(s).	115
5.10.5. Slacks	116
5.11. Probabilistic PERT/CPM/MPM	116
5.11.1. Probability of the tasks.	117
5.11.2. Its implementation on an example	119
5.11.3. Calculating average durations and variance.	120
5.11.4. Calculating the average duration of the project	120
5.11.5. Calculating the probability of finishing the project according to a chosen duration	120
5.11.6. Calculating the duration of the project for a given probability	121
5.12. Gantt chart.	122
5.12.1. Creating the chart	122
5.12.2. Example.	123
5.13. PERT-MPM costs	125
5.13.1. Method	126
5.13.2. Example.	127
5.14. Exercises.	131
5.14.1. Exercise 1.	131
5.14.2. Exercise 2.	132
5.14.3. Exercise 3.	132
5.14.4. Exercise 4.	133
5.14.5. Solution to exercise 1.	135
5.14.6. Solution to exercise 2.	136
5.14.7. Solution to exercise 3.	138
5.14.8. Solution to exercise 4.	139

Chapter 6. Maximum Flow in a Network	143
6.1. Maximum flow	143
6.2. Ford–Fulkerson algorithm	145
6.2.1. Presentation of the algorithm	146
6.2.2. Application on an example	148
6.3. Minimum cut theorem	153
6.3.1. Example of cuts	154
6.4. Dinic algorithm	154
6.4.1. Presentation of the algorithm	155
6.4.2. Application on an example	156
6.5. Exercises	160
6.5.1. Exercise 1: drinking water supply	160
6.5.2. Exercise 2: maximum flow according to Dinic	161
6.5.3. Solution to exercise 1	161
6.5.4. Solution to exercise 2	164
Chapter 7. Trees, Tours and Transport	169
7.1. Fundamental concepts	169
7.2. Kruskal’s algorithm	171
7.2.1. Application on an example	172
7.3. Prim’s algorithm	174
7.3.1. Application on an example	176
7.4. Sollin’s algorithm	181
7.4.1. Application on an example	182
7.5. Little’s algorithm for solving the TSP	188
7.5.1. Application on an example	190
7.6. Exercises:	200
7.6.1. Exercise 1: Computer network	200
7.6.2. Exercise 2: Delivery	201
7.6.3. Solution to exercise 1	201
7.6.4. Solution to exercise 2	204
Chapter 8. Linear Programming	209
8.1. Fundamental concepts	209
8.1.1. Formulating a linear program	210
8.2. Graphic solution method	210
8.2.1. Identification	211
8.2.2. Formalization	211
8.2.3. Solution	216
8.3. Simplex method	218
8.3.1. Method	218

8.3.2. An example	218
8.3.3. Formalization	219
8.3.4. Change into standard form	220
8.3.5. Creating the table	221
8.3.6. Determining the pivot	221
8.3.7. Iterations	222
8.3.8. Interpretation	225
8.4. Duality	226
8.4.1. Dual formulation	227
8.4.2. Moving from the primal to the dual, formalization	227
8.4.3. Determining the pivot	228
8.4.4. Iterations	229
8.4.5. Interpretation	230
8.5. Exercises	230
8.5.1. Exercise 1: Video and festival	230
8.5.2. Exercise 2: Simplex	231
8.5.3. Exercise 3: Primal and dual	232
8.5.4. Solution to exercise 1	232
8.5.5. Solution to exercise 2	235
8.5.6. Solution to exercise 3	236
Chapter 9. Software	239
9.1. Software for OR and logistics	239
9.2. Spreadsheets	240
9.2.1. Advanced functions with Microsoft Excel	242
9.2.2. Pivot tables	245
9.2.3. Solver	247
9.2.4. Visual Basic for Applications	248
9.3. Project managers	258
9.3.1. The method for project creation	259
9.4. Flow simulators	261
9.4.1. Creating a simulation process	263
Chapter 10. Operational Research Using a Spreadsheet	265
10.1. Note	265
10.2. Dynamic programming	265
10.3. Scheduling	270
10.3.1. Critical path calculation matrix	270
10.3.2. Classic Gantt diagram	275
10.3.3. A Gantt chart with a calendar	280

10.4. Maximal flows	285
10.5. Transport model	291
10.5.1. Delivery to customers	291
10.5.2. Transport at minimum cost	295
10.6. Linear programming	298
10.6.1. Creating calculation tables	298
10.6.2. Entering data	299
10.6.3. Implementing the solver	300

Chapter 11. Dashboards, Spreadsheets and Pivot Tables

Chapter 11. Dashboards, Spreadsheets and Pivot Tables	303
11.1. The spreadsheet: a versatile tool	303
11.2. The database: example	304
11.2.1. Calculated field and formatting	305
11.2.2. Calendar sections, rankings and averages	309
11.2.3. Conditional calculated fields	312
11.2.4. Slicers, filtering and calculated fields	314
11.2.5. Calculated items	321
11.3. Multiple databases	323
11.3.1. New tables for the database	324
11.3.2. Creating data tables	326
11.3.3. Relationships between tables	327
11.3.4. Pivot tables using multiple tables	329
11.4. Limits to and constraints on calculated fields	331
11.5. Conclusion	334

Chapter 12. Scheduling and Planning with a Project Manager

Chapter 12. Scheduling and Planning with a Project Manager	335
12.1. Reminders and information	335
12.2. An example: designing and making a machine-tool	336
12.2.1. Scenario	336
12.2.2. Designing and setting parameters for the project	340
12.2.3. Entering tasks and durations	343
12.2.4. Enter predecessors	344
12.2.5. MPM network visualization	344
12.2.6. Calculating slack	346
12.2.7. Entering resources	347
12.2.8. Allocation of resources	349
12.2.9. Solving the problem of overallocation	351
12.2.10. Visualizing the project as a timeline	356
12.2.11. Using WBS coding	356
12.2.12. Generating dashboards and reports	358

12.3. Monitoring the project	361
12.4. To conclude	364
Chapter 13. Computerized Flow Simulation	365
13.1. To begin	365
13.2. The example we will use	365
13.2.1. Resort map	366
13.2.2. Problem terms and specification	367
13.3. Entering the project in the ExtendSim 9 software	370
13.3.1. Defining the main parameters	370
13.3.2. Designing the model and entering the constraints	371
13.3.3. Defining flows	383
13.3.4. Launching the simulation	386
13.3.5. Resource creation and allocation	387
13.3.6. Relaunching the simulation	390
13.3.7. Creating and generating a report and analysis	390
13.3.8. Development, enhancement and improvement	393
13.3.9. Hierarchy	398
13.3.10. Design	402
13.4. To conclude	405
Conclusion	407
Appendices	411
Appendix 1. Installing the Solver	413
Appendix 2. Standard Normal Distribution Table	419
Glossary	421
Bibliography	427
Index	433