

## Table of Contents

<b>Preface</b> . . . . .	13
Christian ARTIGUES, Sophie DEMASSEY and Emmanuel NÉRON	
<b>Part 1. Models and Algorithms for the Standard Resource-Constrained Project Scheduling Problem</b> . . . . .	19
<b>Chapter 1. The Resource-Constrained Project Scheduling Problem</b> . . . . .	21
Christian ARTIGUES	
1.1. A combinatorial optimization problem . . . . .	21
1.2. A simple resource-constrained project example . . . . .	23
1.3. Computational complexity . . . . .	23
1.4. Dominant and non-dominant schedule subsets . . . . .	26
1.5. Order-based representation of schedules and related dominant schedule sets . . . . .	28
1.6. Forbidden sets and resource flow network formulations of the RCPSP . . . . .	31
1.7. A simple method for enumerating a dominant set of quasi-active schedules . . . . .	34
<b>Chapter 2. Resource and Precedence Constraint Relaxation</b> . . . . .	37
Emmanuel NÉRON	
2.1. Relaxing resource constraints . . . . .	38
2.2. Calculating the disjunctive subproblem . . . . .	38
2.3. Deducing identical parallel machine problems . . . . .	41
2.4. Single cumulative resource problem . . . . .	45
2.5. Conclusion and perspectives . . . . .	47
<b>Chapter 3. Mathematical Programming Formulations and Lower Bounds</b> . . . . .	49
Sophie DEMASSEY	
3.1. Sequence-based models . . . . .	50

6 Resource-Constrained Project Scheduling

3.1.1. Minimal forbidden sets . . . . .	51
3.1.2. Resource flow . . . . .	52
3.2. Time-indexed formulations . . . . .	53
3.2.1. Resource conflicts as linear constraints . . . . .	54
3.2.2. Feasible configurations . . . . .	56
3.2.2.1. Combinatorial relaxations . . . . .	58
3.2.2.2. Column generation and further improvements . . . . .	59
3.2.2.3. Cutting planes for the preemptive relaxation . . . . .	60
3.3. Linear lower bounds and redundant resources . . . . .	61

**Chapter 4. Constraint Programming Formulations and Propagation**

<b>Algorithms</b> . . . . .	63
-----------------------------	----

Philippe LABORIE and Wim NUIJTEN

4.1. Constraint formulations . . . . .	63
4.1.1. Constraint programming . . . . .	63
4.1.2. Constraint-based scheduling . . . . .	64
4.2. Constraint propagation algorithms . . . . .	65
4.2.1. Temporal constraints . . . . .	65
4.2.2. Timetabling . . . . .	66
4.2.3. Disjunctive reasoning . . . . .	67
4.2.4. Edge-finding . . . . .	67
4.2.5. Energy reasoning . . . . .	68
4.2.6. Precedence graph . . . . .	70
4.2.7. Energy precedence . . . . .	70
4.2.8. Balance constraint . . . . .	71
4.3. Conclusion . . . . .	72

**Chapter 5. Branching Schemes for Branch-and-Bound** . . . . . 73

Emmanuel NÉRON

5.1. Chronological branching scheme . . . . .	75
5.1.1. Adding one activity to a partial solution . . . . .	75
5.1.1.1. Considering all relevant activities . . . . .	75
5.1.1.2. Delaying one activity . . . . .	77
5.1.2. Dominance rule: left shift and global left shift . . . . .	78
5.1.3. Adding a subset of activities to a partial solution . . . . .	79
5.1.3.1. Delaying alternatives . . . . .	79
5.1.3.2. Building a solution using blocks . . . . .	80
5.1.4. Dominance rule: cut-set . . . . .	81
5.2. Specific branching schemes . . . . .	82
5.2.1. Fixing disjunction and parallel relationship . . . . .	82
5.2.2. Reducing time-windows of activities . . . . .	83
5.2.3. Resolving forbidden sets . . . . .	84
5.3. Conclusion and perspectives . . . . .	85

<b>Chapter 6. Heuristics</b> . . . . .	87
Christian ARTIGUES and David RIVREAU	
6.1. Schedule representation schemes . . . . .	87
6.1.1. Natural date variables . . . . .	87
6.1.2. List schedule generation scheme representations . . . . .	88
6.1.3. Set-based representations . . . . .	88
6.1.4. Resource flow network representation . . . . .	89
6.2. Constructive heuristics . . . . .	89
6.2.1. Standard list schedule generation scheme heuristics . . . . .	89
6.2.2. A generic insertion-based list schedule generation scheme . . . . .	91
6.2.3. Set schedule generation scheme heuristics . . . . .	93
6.2.4. (Double-)justification-based methods . . . . .	94
6.3. Local search neighborhoods . . . . .	94
6.3.1. List-based neighborhoods . . . . .	95
6.3.2. Set-based neighborhoods . . . . .	95
6.3.3. Resource flow-based neighborhoods . . . . .	96
6.3.4. Extended neighborhood for natural date variables . . . . .	96
6.4. Metaheuristics . . . . .	97
6.4.1. Simulated annealing . . . . .	97
6.4.2. Tabu search . . . . .	97
6.4.3. Population-based metaheuristics . . . . .	98
6.4.4. Additional methods . . . . .	99
6.5. Conclusion . . . . .	100
6.6. Appendix . . . . .	101
6.6.1. Serial list schedule generation revisited . . . . .	101
6.6.2. Parallel list schedule generation revisited . . . . .	104
<b>Chapter 7. Benchmark Instance Indicators and Computational Comparison of Methods</b> . . . . .	107
Christian ARTIGUES, Oumar KONÉ, Pierre LOPEZ, Marcel MONGEAU, Emmanuel NÉRON and David RIVREAU	
7.1. Introduction . . . . .	107
7.2. Standard instance indicators . . . . .	108
7.3. New instance indicators . . . . .	112
7.4. State-of-the-art benchmark instances . . . . .	114
7.5. A critical analysis of the instance indicators . . . . .	118
7.5.1. Indicator comparison between trivial and non-trivial instances . . . . .	118
7.5.2. Indicator stability and correlation . . . . .	120
7.6. Comparison of solution methods . . . . .	124
7.6.1. Selected methods and experimental framework . . . . .	124
7.6.2. Results on the KSD30 instances . . . . .	129
7.6.3. Results on the BL instances . . . . .	131

8 Resource-Constrained Project Scheduling

7.6.4. Results on the KSD60 instances . . . . .	132
7.6.5. Results on the Pack instances . . . . .	134
7.7. Conclusion . . . . .	135
<b>Part 2. Variants and Extensions . . . . .</b>	<b>137</b>
<b>Chapter 8. Preemptive Activities . . . . .</b>	<b>139</b>
Jean DAMAY	
8.1. Preemption in scheduling . . . . .	139
8.2. State of the art . . . . .	140
8.2.1. Integral preemption for the RCPSP . . . . .	140
8.2.2. Rational preemption for parallel machine scheduling problems . .	141
8.3. Recent LP-based methods . . . . .	142
8.3.1. Reformulation . . . . .	142
8.3.2. A specific neighborhood search algorithm . . . . .	144
8.3.2.1. Descent approach . . . . .	144
8.3.2.2. Diversification techniques . . . . .	145
8.3.2.3. Experimental results . . . . .	145
8.3.3. Exact methods . . . . .	146
8.3.3.1. Branch-and-bound . . . . .	146
8.3.3.2. Branch and cut and price . . . . .	147
8.4. Conclusion . . . . .	147
<b>Chapter 9. Multi-Mode and Multi-Skill Project Scheduling Problem . . .</b>	<b>149</b>
Odile BELLENGUEZ-MORINEAU and Emmanuel NÉRON	
9.1. Introduction . . . . .	149
9.2. Multi-Mode RCPSP . . . . .	150
9.2.1. Problem presentation . . . . .	150
9.2.2. Branching schemes for solving multi-mode RCPSP . . . . .	152
9.2.3. Dominance rules . . . . .	153
9.3. Multi-Skill Project Scheduling Problem . . . . .	154
9.3.1. Problem presentation . . . . .	154
9.3.2. Branching scheme based on time-windows reduction . . . . .	157
9.3.3. Lower bounds and time-bound adjustments . . . . .	158
9.3.4. Dominance rule . . . . .	159
9.4. Conclusion and research directions . . . . .	160
<b>Chapter 10. Project Scheduling with Production and Consumption of Resources: How to Build Schedules . . . . .</b>	<b>161</b>
Jacques CARLIER, Aziz MOUKRIM and Huang XU	
10.1. Introduction . . . . .	161
10.2. The precedence-constrained project scheduling problem . . . . .	162

10.2.1. Traditional precedence constraints . . . . .	162
10.2.2. AND/OR precedence constraints . . . . .	163
10.3. The resource-constrained project scheduling problem . . . . .	164
10.3.1. Graph representation . . . . .	164
10.3.2. The strict order algorithm . . . . .	164
10.4. Scheduling problems with production and consumption of a non-renewable resource . . . . .	166
10.5. Discussion . . . . .	170
<b>Chapter 11. Activity Insertion Problem in a RCPSP with Minimum and Maximum Time Lags . . . . .</b>	<b>171</b>
Christian ARTIGUES and Cyril BRIAND	
11.1. Introduction . . . . .	171
11.2. Problem statement . . . . .	172
11.3. Insertion positions . . . . .	176
11.4. Feasibility conditions under a makespan upper bound . . . . .	176
11.5. Computational complexity of the insertion problem with minimum and maximum time lags . . . . .	178
11.6. A polynomial algorithm for the insertion problem with minimum time lags only . . . . .	181
11.7. Conclusion . . . . .	190
<b>Chapter 12. Reactive Approaches . . . . .</b>	<b>191</b>
Christelle GUÉRET and Narendra JUSSIEN	
12.1. Dynamic project scheduling . . . . .	191
12.2. Explanations and constraint programming for solving dynamic problems	192
12.2.1. Dynamic problems and constraint programming . . . . .	192
12.2.2. Explanation-based constraint programming . . . . .	193
12.3. An explanation-based approach for solving dynamic project scheduling	194
12.3.1. The tree search to solve static instances . . . . .	195
12.3.2. Incrementally handling unexpected events . . . . .	196
12.4. Experimental results . . . . .	197
12.4.1. Stability measures . . . . .	197
12.4.2. Test set . . . . .	197
12.4.3. Computational results . . . . .	198
12.4.3.1. Analysis of the results in terms of cpu time . . . . .	199
12.4.3.2. Analysis of the stability . . . . .	200
12.5. Conclusion . . . . .	201
<b>Chapter 13. Proactive-reactive Project Scheduling . . . . .</b>	<b>203</b>
Erik DEMEULEMEESTER, Willy HERROELEN and Roel LEUS	
13.1. Introduction . . . . .	203

10 Resource-Constrained Project Scheduling

13.2. Solution robust scheduling under activity duration uncertainty . . . . .	204
13.2.1. The proactive/reactive scheduling problem . . . . .	204
13.2.2. Proactive scheduling . . . . .	205
13.2.2.1. Robust resource allocation . . . . .	205
13.2.2.2. Buffer insertion . . . . .	206
13.2.3. Reactive scheduling . . . . .	207
13.3. Solution robust scheduling under resource availability uncertainty . . . . .	209
13.3.1. The problem . . . . .	209
13.3.1.1. Proactive strategy . . . . .	209
13.3.1.2. Reactive strategy . . . . .	210
13.4. Conclusions and suggestions for further research . . . . .	210
13.5. Acknowledgements . . . . .	211
<b>Chapter 14. RCPSP with Financial Costs</b> . . . . .	<b>213</b>
Laure-Emmanuelle DREZET	
14.1. Problem presentation and context . . . . .	213
14.2. Definitions and notations . . . . .	214
14.2.1. Definitions . . . . .	214
14.2.2. Notations . . . . .	215
14.2.3. Classification . . . . .	216
14.3. NPV maximization . . . . .	217
14.3.1. Unconstrained resources: MAXNPV and PSP . . . . .	217
14.3.2. Constrained resources: RCPSPDC, CCPSP and PSP . . . . .	219
14.4. Resource-related costs . . . . .	221
14.4.1. Resource Leveling Problem . . . . .	221
14.4.2. Resource Investment Problem (RIP) and Resource Renting Problem (RRP) . . . . .	223
14.5. Conclusion . . . . .	225
<b>Part 3. Industrial Applications</b> . . . . .	<b>227</b>
<b>Chapter 15. Assembly Shop Scheduling</b> . . . . .	<b>229</b>
Michel GOURGAND, Nathalie GRANGEON and Sylvie NORRE	
15.1. The assembly shop scheduling problem . . . . .	229
15.1.1. Mono shop problem . . . . .	230
15.1.1.1. Physical subsystem . . . . .	230
15.1.1.2. Logical subsystem . . . . .	230
15.1.1.3. Decisional subsystem . . . . .	231
15.1.2. Multi shop problem . . . . .	232
15.2. Link with the RCPSP . . . . .	233
15.3. Proposition of extensions . . . . .	234
15.3.1. RCPSP with variable demand profile . . . . .	235
15.3.2. RCPSP with resource individualization . . . . .	237

15.4. Proposition of solution methods . . . . .	239
15.5. Some results . . . . .	240
15.6. Conclusion . . . . .	242
<b>Chapter 16. Employee Scheduling in an IT Company . . . . .</b>	<b>243</b>
Laure-Emmanuelle DREZET and Jean-Charles BILLAUT	
16.1. Introduction . . . . .	243
16.2. Problem presentation and context . . . . .	244
16.3. Real life example . . . . .	247
16.4. Predictive phase . . . . .	250
16.4.1. Greedy algorithms . . . . .	250
16.4.2. Tabu search algorithm . . . . .	251
16.5. Proactive phase . . . . .	251
16.6. Reactive phase . . . . .	252
16.7. Computational experiments . . . . .	253
16.7.1. Predictive and proactive algorithms . . . . .	253
16.7.2. Reactive algorithm . . . . .	254
16.8. Conclusion . . . . .	254
<b>Chapter 17. Rolling Ingots Production Scheduling . . . . .</b>	<b>257</b>
Christoph SCHWINDT and Norbert TRAUTMANN	
17.1. Introduction . . . . .	257
17.2. Project scheduling model . . . . .	259
17.2.1. Activities and temporal constraints . . . . .	259
17.2.2. Resource constraints . . . . .	261
17.2.3. Production scheduling problem . . . . .	264
17.3. Solution method . . . . .	264
17.4. Conclusions . . . . .	266
<b>Chapter 18. Resource-Constrained Modulo Scheduling . . . . .</b>	<b>267</b>
Benoît DUPONT DE DINECHIN, Christian ARTIGUES and Sadia AZEM	
18.1. Introduction . . . . .	267
18.2. The resource-constrained modulo scheduling problem . . . . .	268
18.2.1. The resource-constrained cyclic scheduling problem . . . . .	268
18.2.2. The resource-constrained modulo scheduling problem . . . . .	269
18.2.3. From modulo scheduling to software pipelining . . . . .	270
18.3. Integer linear programming formulations . . . . .	273
18.3.1. The RCMSP formulations by Eichenberger <i>et al.</i> . . . . .	273
18.3.2. A new time-indexed RCMSP formulation . . . . .	274
18.4. Solving the RCMSP formulations . . . . .	275
18.4.1. Reducing the size of the RCMSP formulations . . . . .	275
18.4.2. A large neighborhood search for the RCMSP . . . . .	275

12 Resource-Constrained Project Scheduling

18.4.3. Implementation and experiments . . . . .	276
18.5. Summary and conclusions . . . . .	277
<b>Bibliography</b> . . . . .	279
<b>List of Authors</b> . . . . .	303
<b>Index</b> . . . . .	307